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June 29, 2006

VIA ECFS

Ms. Marlene H. Dortch
Secretary
Federal Communications Commission
445 12th Street, S.W.
Washington, DC 20554

Re: Docket No. 03-15
Statement in Support of a Request to Waive the
July 1, 2006 Replication/Maximization Interference Protection Deadline
On Behalf of Siete Grande Television, Inc.
In Regard to Station WSTE(TV), Ponce, Puerto Rico

Dear Ms. Dortch:

Siete Grande Television, Inc., in accordance with the FCC's Public Notice dated June 14,
2006 (DA 06-1255), respectfully requests a waiver of the FCC's replication/maximization
interference protection deadline of July 1,2006 for WSTE in Ponce, Puerto Rico. WSTE's
analog channel is Channel 7. It holds a construction permit to build DTV facilities on its
currently assigned DTV Channel 8 in Ponce. Construction of the DTV facilities is currently
underway. The current construction permit deadline is September 1, 2005, but due to
circumstances beyond Siete Grande's control, after a lengthy local permitting process, erection
of the tower was pushed back several months, requiring Siete Grande to file an FCC 337
application (filed on August 18,2005, amended December 2,2005 and further amended on April
20, 2006) to request a further extension until August 31, 2006. The local permits have been
obtained, the tower has been erected, the antenna equipment mounted, the transmitter purchased
and ready for delivery and the transmitter building is under construction. A substantial
investment has been made to complete construction. The extension application is pending.

By way of background, WSTE, first experimentally and then through a permanent
license, has for about 20 years provided service within its authorized analog Channel 7 primary
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service contour, which encompasses the entire island ofPuerto Rico, by the use of an auxiliary
transmitter in concert with three strategically placed booster stations operating simultaneously, to
overcome the devastating effects of Puerto Rico's mountainous terrain. WSTE has received a
tentative DTV post-transition assignment of Channel 7.

The Second DTV Periodic Review Report and Order mandated that TV licensees
operating outside the top-l 00 markets, such as Siete Grande, in order to retain interference
protection within their replication areas, must serve, by the July 1, 2006 deadline, at least 80% of
the number of viewers served by the 1997 facility on which their replication area was based or
the station will lose interference protection for areas not served. Siete Grande has the will to
comply with this requirement, but due to circumstances beyond its control, finds itself unable to
do so for reasons explained herein and therefore requests a waiver of the July 1,2006 deadline
requirement. Such a waiver will serve the public interest in that it will preserve post transition
existing service to nearly 3 million residents who currently receive analog service on WSTE
TV. Interruption of that service can only be avoided by prompt action on this request and
permitting Siete Grande to file applications to flash cut DTV service on WSTE-TV's three
booster stations at the end of the DTV transition.

The Commission's Second Periodic Review did not address WSTE-TV's unique system
of an auxiliary transmitter and three boosters. WSTE's replication area is based on the predicted
Grade B contour ofWSTE-TV's transmitter. As the history ofWSTE shows, the actual contour
produced by a single transmitter cannot alone provide service to the entire island due to
intervening mountainous terrain. The choices on DTV Replication Form 381 failed to address
WSTE-TV's unique characteristics. However, WSTE-TV's stated intention, set forth in the
Addendum to that form, made clear Siete Grande's goal to replicate 100% of its existing analog
signal.

Currently Siete Grande holds a construction permit to operate on DTV Channel 8 in
Ponce. Because Channel 8 must protect Channel 9, Channel 8 is not ideal for island-wide use,
which is why Siete Grande selected Channel 7 for post-transition DTV broadcasting. The DTV
Channel 8 facility in Ponce, like its analog Channel 7 counterpart, the WSTE auxiliary facility in
Ponce, is terrain limited to serve only the community of license and the southern portion of the
island, amounting to about 630,000 residents served, or 18% of those served currently by the
existing four-element analog array.

Because of the terrain limitations, full DTV replication of the 1997 analog coverage area
cannot be achieved without a local engineering solution such as the continued use of the three
booster sites. Therein lies the problem; the Commission has not authorized digital boosters, and
absent such authorization Siete Grande will be stymied in terms of achieving DTV signal
replication. Simply put, the absence of final rules that will enable Siete Grande to adopt a
booster-like solution to meet its coverage needs rendered moot any possibility that the July 1,
2006 "use it or lose it" deadline could be met. Without a waiver of the July 1,2006, use it or
lose it deadline, and the concomitant protection ofWSTE-TV's 1997 analog interference free
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coverage area, service to 82% of the population currently receiving WSTE-TV's service would
be permanently lost.. I

As stated, Siete Grande has developed a plan to ultimately establish co-channel digital
booster operations at its existing analog booster sites and then to flash cut its booster stations to
achieve full replication of its existing analog service. This is the most logical, workable and cost
effective means for Siete Grande to achieve replication. Moreover, it has no adverse impact on
any other licensee in Puerto Rico. Siete Grande has prepared and upon authorization by the
Commission to do so will file applications and appropriate waiver requests to authorize WSTE to
flash-cut the three booster stations, and to operate the DTV station in Ponce on Channel 7 at the
end of the DTV transition. In 1997, Siete Grande embarked on what has become a nine-year
quest to provide "local engineering solutions" to achieve full DTV replication of WSTE-TV's
island-wide analog signal. Such replication is a principal goal of the Commission's DTV
conversion program and can be achieved with an innovative DTV multi-site system that parallels
the analog system that has worked so effectively for the past 20 years.

History and Description of Siete Grande's Unique Analog System

Siete Grande's multiple transmission system array is the only one of its kind in use for
analog television, either in Puerto Rico or on the mainland. This four-site system, consisting of
an auxiliary main transmitter in Ponce and three strategically placed co-channel booster stations,
has operated without interruption for nearly 20 years to provide a single synchronized island
wide signal on its assigned analog Channel 7. Through this innovative technology, WSTE-TV
has successfully overcome Puerto Rico's well-documented mountainous terrain to provide
ubiquitous service that is fully within WSTE-TV's predicted signal contour--a service which
could not otherwise be achieved through standard operation of a single antenna system. WSTE
TV was awarded an experimental license in 1987 to operate this island-wide transmission
system. In 1992 Siete Grande succeeded in obtaining a permanent license to operate in its
present fashion. More than $25 million has been expended in developing and implementing this
unique transmission facility.

1 The Commission has pending a rulemaking proceeding that contemplates use of
distributed transmission systems but has not yet adopted final rules regarding such
operations. There is no certainty that final rules will be adopted and given the amount of
investment necessary to establish DTV at the booster sites or at other DTS locations and
the limited resources of Siete Grande, which has been documented to the Commission in
other proceedings, the interim rules which the Commission has put in place do not
provide an acceptable means for Siete Grande to build out its system at the present time.
Given the cost factors, the slow pace of construction in Puerto Rico and Puerto Rico's
cumbersome permitting processes, establishing an interim DTS System within the
deadline period simply would not have been possible in any event.
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In 1985, Siete Grande's predecessor licensee sought authority to construct an
experimental broadcast facility utilizing widely spaced transmitters with circularly polarized
antennas at low elevations in front of mountain peaks, all operating simultaneously on the same
frequency. The intent of the experimental operation was to enable Station WSTE-TV to bring an
independent, local service to large areas of the island previously unable to receive WSTE-TV's
signal because of terrain factors. The Commission, in authorizing experimental operation
concluded that the experiment would provide information useful to an evaluation ofmethods of
overcoming terrain obstructions, and would provide a viewable signal to areas within the
Station's licensed signal contour previously unable to receive the signal by direct means. The
multi-transmission system was specifically developed because Puerto Rico's intervening
mountains and terrain barriers precluded the signal from the Station's main transmitter from
reaching, or even approaching, most of the populated areas on the island of Puerto Rico which
are within the Station's authorized coverage contour. WSTE-TV believed that a system of
simultaneously transmitting co-channel transmitters could provide greater service to the
inhabitants within the authorized footprint of the Station's license than would be possible from a
single transmission site which would provide principal community coverage to Ponce, but be
shielded by mountains from most of the rest of the island. The Commission authorized WSTE
TV to construct and test on an experimental basis this unique system - a system that to this day
in analog technologies has not been replicated in Puerto Rico, the mainland or elsewhere. Ponce
Television Corporation, 1 FCC Red 1167 (1986), recon. denied 2 FCC Red 5878 (1987). See
also Channel 7, Inc., 4 FCC Red 5258 (1989). The same terrain obstructions that impeded
island-wide signal coverage from a single transmitter in 1985 apply with equal force to DTV
transmission today.

WSTE-TV constructed and tested its multi-site analog facility on an experimental basis,
investing tens ofmillions of dollars into a process that succeeded in establishing an independent
island-wide signal--one ofjust four commercial television stations that cover the island of
Puerto Rico. Significantly, the other stations do not cover the island from one transmitter either.
Instead they have obtained satellite waivers or utilize affiliated stations to achieve broader
coverage. On August 20, 1992, the Commission, after an exhaustive review of thousands of
measurements, granted Siete Grande a permanent license to operate the multi-site facility
including Siete Grande's request for waiver of the Commission's rules to enable the booster
stations to operate with higher than the maximum power permitted for booster stations. The
coverage results ofthe experiment were impressive. See Siete Grande Television, Inc., 7 FCC
Rcd 5299 (1992). In granting the license to operate this integrated multi-transmission facility,
the Commission pointedly observed (Siete Grande, supra)

"We believe that the mountainous terrain ofPuerto Rico supports use of
alternative methods to extend broadcast television service to as many people as
possible. See also, Channel 7, Puerto Rico, 58 FCC 2d 1148 at 1151 (1975). The
combination of the island's topography and its geographic isolation, places Puerto
Rico in a highly unusual position. Its geography significantly obstructs local
broadcast signals, and, because of its isolation, it does not receive any broadcast
signals from off the island. Nevertheless, that isolation allows broadcasters, such
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as Siete Grande, the flexibility to utilize innovative means to improve actual
coverage without risking co-channel or adjacent-channel interference to others.

"Based on the evidence presented, we find that grant ofSiete Grande's
applications will serve the public interest. Analysis of the data submitted by Siete
Grande in conjunction with the experiment confirms that the four transmitters
greatly improve actual reception of channel 7 throughout the island, allowing
improved service to approximately 1.3 million people. Grant of the applications
will not extend the station's coverage beyond the area which the applicant is
already licensed to serve; indeed, grant of the applications will allow Siete Grande
substantially to enhance its service to those whom it is already licensed to serve.
In 'addition, operation of the facilities will cause no interference to any co
channel or adjacent-channel station, nor will it preclude the establishment of any
new facility which was not already precluded by the currently authorized channel
7 facility."

" ... the combination of the island's topography and its geographic isolation places
Puerto Rico in a highly unusual position. The island's topography significantly
obstructs local broadcast signals, and limits the ability of television stations in San
Juan to provide service to portions of the island for which service would
ordinarily be received. Therefore, in order for San Juan stations to reach
audiences in the outer portions of the island, they must rely on some type of
ownership/overlap combination or alternative engineering solution[s]."

Achieving island-wide coverage through means ofthe multi-site transmission facility has
enabled WSTE-TV to provide emergency information and coverage in times of national disasters
and hurricanes that have unleashed nature's destructive forces upon the island. Over the years,
the need for WSTE-TV's island wide facilities has been attested to by the Governor, the
Commonwealth Resident Commissioner and Member of Congress, mayors of major cities
including San Juan and the community of license, Ponce, and the Civil Defense Administration
as television communication remains the most important and efficient vehicle for information
distribution to population areas that are cut off from other forms of mass communication.2 The
importance ofWSTE-TV's coverage capability is heightened further in this precarious time of
homeland security, terrorism and national defense, especially since an estimated 65% ofthe
residents of the island rely on over-the-air television reception and do not subscribe to
multichannel video service providers.

2 See Request for Immediate Action, filed by Siete Grande Television, Inc., dated February
21, 1992, on File No. BPCT-900531KE and Reply Comments of Siete Grande Television,
Inc., dated January 24,2003 in DA 02-3383.
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WSTE-TV'S Attempts to Achieve DTV Service Area Replication

The four multi-site transmission facilities broadcast as a single system on Channel 7 even
though they operate from a separate auxiliary transmitter site in Ponce and three booster
locations in San Juan, Mayaguez and Arecibo. This integrated system of synchronous co
channel signals has been operating successfully as a single unitary system on a stable continuing
basis since 1986, and has neither caused nor received interference from any television facility
during its two-decade period of operation. The booster facilities do not expand the Station's
coverage area beyond its predicted Grade B contour. Rather, the boosters enable WSTE-TV to
provide service to those areas within the Grade B contour that could not otherwise receive
service from a single transmitter location alone. Most significantly, although the Commission
licensed three of the transmitters as boosters, which as secondary stations would not be entitled
to protection, in terms of the Station's analog facilities, full service protection was afforded to
Channel 7 by reason ofthe surrounding water and the primary status of the Station's main
transmitter license across the island. In short, the distributed transmission system delivering the
analog signal~even though through boosters~had de facto primary status since it was fully
protected within WSTE-TV's predicted contour across the island and was therefore not subject
to displacement by higher classed primary stations.

In the FCC's Sixth Report and Order, Siete Grande was assigned a single DTV channel
allotment on Channel 66 at its main transmitter site in Ponce. Siete Grande petitioned the
Commission to partially reconsider the Sixth Report and Order by taking into account digital
service area replication in the context of WSTE-TV's unique licensed facilities including its
auxiliary main and three booster stations. Siete Grande observed that obtaining and building out
the experimental and permanent authorizations required a multi-million dollar investment risk.
The costs included engineering and permits, construction of towers, purchase of transmitters and
the construction of an intricate microwave system to connect the various boosters. Not only will
the investment encouraged by the Commission be lost ifDTV signal replication of the analog
contour is not achieved, but from a public interest standpoint, some 2.9 million of Puerto Rico's
inhabitants would lose current over-the-air reception of Channel 7.

In its Memorandum Opinion and Order on Reconsideration ofthe Sixth Report and
Order, FCC 98-24, released February 23, 1998 ("Reconsideration Order"), the Commission
recognized that "the mountainous terrain characteristics of ... Puerto Rico does provide some
terrain shielding of television signals." The Commission added "...we believe that these terrain
characteristics should permit broadcasters such as SGI [Siete Grande] to implement future
booster stations if desired. We believe that coverage enhancements through the use of secondary
low power stations are best addressed through local engineering solutions rather than as part of
the DTV allotment process. ,,3

3 Reconsideration Order'l 355.
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In 1999, Siete Grande filed an application for DTV authorization, requesting a waiver to
establish synchronous DTV facilities at its booster sites in order to replicate its existing analog
signal and preserve its independent island-wide service.

In February, 2002, Siete Grande filed an application for a single unitary license to cover
all of its multi-site facilities. Such license would have conferred primary station status upon the
booster sites by looking beyond the component parts of the signal and treating the entire
integrated synchronous co-channel operation as one single array. The public interest benefits of
being able to perpetuate this island-wide coverage have been attested to by numerous public
officials. (See par. 8, supra.) Moreover, Siete Grande submitted a detailed preclusion study
which demonstrated that its digital operation on Channel 7 would not preclude any core or out of
core stations from finding frequencies of their own were the Commission to permit DIV
operation at Siete Grande's booster locations. The recent completion of the final round of
permanent DTV channel elections confirms that fact.

On December 10,2002, the Commission placed Siete Grande's unitary license
application on a special public notice to solicit comments from interested parties as to the public
interest ramifications of making such a grant. No party opposed the grant and no party in Puerto
Rico commented upon the preclusion study or challenged its findings. Two parties, without
opposing the merits of the Application, suggested that the Commission defer action on the
proposal and instead conduct a rulemaking inquiry into the general benefits of unitary licenses.
Shortly after the comment period expired, the Commission released its Second Periodic Review.
On March 28,2003, the Commission declined to address the issues raised by Siete Grande's
unitary license application, reasoning that "These very issues are being explored by the
Commission in a pending rulemaking proceeding." [and] "to do so could be seen as prejudging
the rulemaking." See Letter to Stuart Shorenstein, dated March 28, 2003, DA 02-3383, p. 2.

Siete Grande then participated in the Second Periodic Review DTV Rulemaking
Proceeding (MB 03-15), and the Commission, in its Order, pointed to DIS technologies as a
solution for stations such as WSIE-IV to achieve DIV coverage replication. In 2005, the
Commission initiated its Rulemaking Inquiry into the use of distributed transmission
technologies (MB Docket No. 05-312) which contemplates the use of systems similar to the one
proposed in the instant applications. That rulemaking proceeding is still pending and does not
directly embrace WSTE-TV's contemplated use ofDTV booster stations that mirror its current
array. WSTE-TV's engineering studies show that the very same booster technology that
overcame the mountainous terrain in WSTE-TV's analog service is readily adaptable to its
proposed DTV operations. The proposed flash cut to DTV boosters will enable WSTE-TV to
transition from island-wide analog to island-wide DTV service in an orderly and cost-efficient
fashion, and achieve full replication of the 1997 analog coverage area by the time the cessation
of analog IV service becomes mandatory. The herein-requested waiver of the July 1, 2006
replication deadline is supported by the public interest benefit of maintaining existing service to
much of Puerto Rico's population without causing interference or preclusion. Siete Grande
submits there is no other feasible or timely method that can be deployed which will achieve
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replication of its present analog signal on the island ofPuerto Rico and avoid a substantial loss of
service by the conclusion of the DTV transition.

Given the recent adoption of legislation establishing a firm DTV transition deadline in
2009, the high cost of building out DTV facilities, and the slow pace of the construction and
permitting process in Puerto Rico, the completion of the DTS rulemaking proceeding or the
development of new rules for DTV boosters will come too late to avoid service loss to 2.9
million inhabitants of an existing service. Tens of millions of dollars of investment will be
erased. Moreover, WSTE-TV will be limited to serving only Ponce, which could compromise its
future operations since every other Ponce licensed commercial TV station other than WSTE-TV
operates pursuant to a satellite waiver.

Siete Grande currently holds a construction permit for DTV Channel 8 in Ponce and is in
the process of establishing temporary DTV operations on that channel which will serve the
Station's community of license until island wide DTV operations can commence on Channel 7 in
2009. Siete Grande had initiated a rulemaking proceeding in 2004 to move to in core Channel 8
from out of core Channel 66 that had been originally assigned to Siete Grande and for which a
construction permit was issued in 2003. Because Channel 8 must also protect Channel 9,
interference limitations effectively made Channel 8 less than ideal for island-wide use. Hence, in
the same week that Siete Grande was awarded Channel 8, WSTE-TV elected DTV Channel 7 as
its permanent DTV channel in Puerto Rico.

The requested waiver is entirely consistent with the goals of the DTV transition. Indeed,
it is unimaginable that after encouraging the use of local engineering solutions to overcome
terrain obstruction, expending tens of millions of dollars to achieve an engineering marvel, and
recognizing the public interest benefits that demonstrably flow from serving the entire island of
Puerto Rico with a multi-site array capable of providing a unitary signal, that DTV island-wide
service should now be forestalled or precluded because Siete Grande finds itself to be a square
peg in a round hole. To be sure, DTV involves a different regulatory paradigm than analog, but
every critical element of the DTV paradigm can be achieved by WSTE-TV in a manner that is
workable and without technical harm to other licensees in order to achieve the goals of the full
replication and maintenance of the Station's existing service.

Over the past decade Siete Grande has participated in one Commission proceeding after
another and has been told that it must wait for yet another proceeding to be completed before it
can replicate its existing service. Now that the transition deadline has been fixed and is fast
approaching, a failure to waive the replication deadline will greatly jeopardize service for most
of the island's inhabitants for an unknown period of time. Construction in Puerto Rico takes
time and cannot be accomplished in time for the 2009 deadline unless action is timely taken so
that Siete Grande can get underway with establishing its new DTV booster paradigm.

The waiver requested herein will serve the public interest by fulfilling the Commission's
stated policy goals of achieving replication of the Station's 1997 analog service area and
avoiding a service loss to almost three million residents of Puerto Rico, many of whom rely
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exclusively on off the air reception for television viewing. Accordingly, good cause exists for
waiver of the use-or-lose deadline and the public interest would be served thereby.

Respectfully submitted,

Stuart A. Shorenstein

cc: Shaun.Maher@fcc.gov
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